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1. Introduction

1.1 Expert System Overview.

The expert system thread is a pathfinder to assess expert system capabilities. Test applications will be built for the
HMF for demonstration. These will be geared toward perceived opportunities for eventual deployment.

1.2 Expert System Concept
Advisory System:
Expert system software will run on the CCWS. It will be implemented in two stages/ forms. Thefirstisasan

advisory system. In thisstage, it will analyze data and advise the operator of things such as root cause of failures
(such as breaker tripped or HIM card failure) or out-of-spec leak rates. This concept is shown bel ow.

CCWS
G2 R
Advisory System R e
. Daa | © Notify
. Operator

Controlling Expert System:

The second phaseisfor a controlling expert system. This might do such things as: given agoal / task by the

operator, it “walks the maze” to determine the valves to cycle to achieve this goal. The path chosen is confirmed
by the operator prior to G2 kicking off a ControlShell sequencer to execute the task. This functionality could also
include baby-sitting type tasks. This concept is shown below.
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(Note: This architecture assumes predefined tasks can be selected and/or that the Control Shell sequencer contains

many “ifs”. This somewhat limits the complexity of the tasks, but putting G2 on the CCP was not seen as
appropriate for a first phase expert system pathfinder ).

1.3 Expert System Specification

1.3.1 Statement of Work

The expert systems pathfinder will explore the applicability of rule based programming to the tasks described

below.

The HMF will be the target for this development. G2 will be used as the development tool.

For Atlas, an advisory system which does some or all of the following will be developed:

B Recognition and diagnosis of root causes of failures using a hierarchy tree. This implies recognition of failures

such as a power bus failure when several measurements drop out.

B Test data analysis: interpret complex curves to determine such items as leak rates and regulator performance

during testing.

B System integrity and leak detection: monitor the system while in a quiescent mode for the detection of out of
spec leaks and other problems.

The following expert system items will be explored to determine feasibility:

B System baby-sitting with automatic securing / reconfiguration during operations such as purges and evacuation
which require an engineer present currently “just in case” anything goes wrong such as a valve starting to

leak. These operations may involve many possible configurations.

B “Walking the maze”: giving a “sequencer” an objective instead of a procedure. For example, an operator
directs it to pressurize a particular part of the system. It determines which valves to cycle to accomplish that

objective.
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Aswith all exploratory efforts, various aspects of this effort may meet with different levels of success. Theintent
here is to explore capabilities and provide a demonstration, not to provide a “ready to use” product at the end of the
Atlas delivery.

1.3.2 Requirements

SL S Section 2.2.5.1 Data Health

To provide a high level of data integrity, the CLCS will provide a Data Health function for Measufdbsent

Each Measurement FD will have a set of Health indicators which can be utilized by both user test applications and
displays. These indicators are provided from System Applications, Advisory Systems and Users.

SL S Section 2.2.5.9 CLCS Advisory Expert System Applications will allow the user to create advisory applications
to enhance the test engineers capability to detect faults and to predict future trends.

SL S Section 2.2.5.9.1 CLCS shall provide the capability to perform Advisory Expert System Applications.

SL S Section 2.2.5.9.1 RTPS Advisory Expert System Applications shall provide the capability to perform fault
analysis.

SL S Section 2.2.5.9.1 RTPS Advisory Expert System Applications shall provide the capability to perform trend
analysis.

1.4 Expert System Hardware Diagram
Not Applicable.

1.5 Expert System Deliverables
Prototype Demo only.

1.6 Expert System Assessment Summary

The Expert System Pathfinder is a standalone functionality and will not rely on any other CSClIs. Any interfaces
for data, commanding, etc. will use existing APIs and CORBA interfaces.
1.6.1 Labor Assessments

The total Labor Costs required to provide this capability are summarized in the following table. Total labor costs
are the two personnel assigned to this thread.

No. Thor LM Changes covered in
1 Expert System Thread 8.0 LM
TOTAL 8.0 LM

1.6.2 Hardware Costs
There are no hardware costs associated with this thread.

1.6.3 Expert System Procurement
G2 licenses have already been procured. No other items are required.

1.7 Expert System Schedule & Dependencies

1.7.1 Schedule

| Task Name | Start | Finish |
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Task Name Start Finish

Atlas Assessment Kickoff

Concept Pand Internal Review 3-26-98

Concept Pandl 3-26-98
Advisory System Development

Develop Informal Concept Requirements 5-15-98

Preliminary Design 6-15-98

First Prototype 7-15-98
Expert System Development

Develop Informal Concept Requirements 7-01-98

Preliminary Design 8-01-98

First Prototype 9-25-98
Demonstration of Prototypes 9-25-98

1.7.2 Dependencies

HMF IPT - Thisthread will use EIM and Sequencer capabilities being developed as part of the HMF IPT.

1.8 Expert System Simulation Requirements

This pathfinder will use existing SGOS and/or Matrix X models.

1.9 Expert System Integration and System Test

No CIT testing will be performed. This software is demonstration only and is not used in support of any other

capabilities.
1.10 Expert System Training Requirements

1.10.1 Training Needed

1) G2 part 1training for one developer (completed 3-20-98)
2) G2 part 2 training for two devel opers (first scheduled 3-30-98, second TBD)

1.10.2 Training to be provided

None.

1.11 Expert System Facilities Requirements
None.

1.12 Travel Requirements

Thefollowing travel is necessary for G2 classes as noted above. Classes are not offered locally.

From To Reason No. Duration
People
3-16-98 3-20-98 G2 Class (part 1) 1 5 day class
3-23-98 3-27-98 G2 Class (part 2) 1 5 day class
TBD TBD G2 Class (part 2) 1 5 day class

1.13 Expert System Action Items/Resolution

None.
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2. CSCI| Assessments
There are no CSCls supporting this effort.

3. HWCI Assessments
There are no HWCI's supporting this effort.

4. COTS Products Dependencies

4.1 SW Products Dependency List

All required licenses have been procured already (1 G2 development and 1 G2 run-time purchased; 1 existing G2
devel opment rel ocated).

4.2 HW Products Dependency List

None.



